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THE SCHOOL BOARD OF SARASOTA COUNTY, SARASOTA FLORIDA 
SCHOOL BOARD AUDIT COMMITTEE MEETING MINUTES 

June 22, 2021 
 
 
ATTENDEES:   Jane Goodwin (Chair), Mitsi Corcoran, Nick Guy, Sue Memminger (by zoom), 

Michael Pender (by zoom), Eric Robinson, Chris Stobaugh (absent) 
 
GUESTS:  Robert Broline and Mark Smith ‐ Carr, Riggs & Ingram (CRI), Jody Dumas,  

Jane Dreger 
 
Meeting called to order at 10:00 a.m. 
 
 

I. Welcome/Introductions 
Members introduced themselves along with Robert Broline and Mark Smith, from 
CRI, who are leading the operational/internal auditing services for the School Board. 

 
 

II. New Business 
 

Mr. Broline presented an overview of the internal audit of the Construction Services 
function.  The three areas CRI will be auditing from the RFP are Construction 
Services, Procurement, and Contract Compliance.  The Construction Services report 
is organized in the following sections:  Executive Summary, Background, Objectives 
and Approach, Observations Matrix, and Enhancements/Best Practices.   
 
The primary objectives of this internal audit were to assess whether the system of 
internal controls is adequate and appropriate for promoting and encouraging the 
achievement of management’s objectives in the categories of compliance with 
applicable laws, administrative rules, and other guidelines.  Focus was placed on the 
control structure surrounding the five main phases of the construction process 
identified above.   
 
The report is organized by the following sections: 

 
Executive Summary 
This provides a summary of the observations and testing results related to the 
internal audit of the Construction Services function. 
 
As outlined in the 2019 Risk Assessment for the Internal Audit Plan, Construction 
Operations was identified as a top 10 risk. Construction projects are funded through 
several mechanisms, including the capital Outlay Fund, the Public Education Capital 
Outlay (PECO) Fund, and the capital Millage Levy. Facilities Acquisition and 
Construction includes activities concerned with the acquisition of land, buildings, 
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remodeling buildings, construction of buildings, other built‐in equipment, and 
improvement to sites. The primary objectives of this internal audit was to assess 
whether the system of internal controls is adequate and appropriate for promoting 
and encouraging the achievement of management’s objectives in the categories of 
compliance with applicable laws, administrative rules, and other guidelines. Focus 
was placed on the control structure surrounding the five main phases of the 
construction process identified, such as:  Capital Budgeting/Planning, Design, 
Preconstruction, Construction and Closeout. 
 
 
Background Overview   
This provides an overview of the Construction Services function and selective 
financial statistics.  
 
Construction projects are funded through several mechanisms, including the Capital 
Outlay Fund, the PECO Fund, and the Capital Millage Levy.  Facilities Acquisition and 
Construction includes activities concerned with the acquisition of land, buildings, 
remodeling buildings, construction of buildings, other built‐in equipment, and 
improvement to sites. Several capital outlay projects were identified in the FY 2021 
Budget, which included new construction, renovations to existing structures, and 
replacement of major systems equipment. 
 
 
Objectives and Approach 
The internal audit objectives and focus are expanded upon in this section as well as a 
review of our approach. 
 
The primary objectives of this internal audit was to assess whether the system of 
internal controls is adequate and appropriate for promoting and encouraging the 
achievement of management’s objectives in the categories of compliance with 
applicable laws, administrative rules, and other guidelines. Focus was on the control 
structure surrounding the various phases of the construction process and primarily 
on transaction‐based processes such as payment applications.   
 
The internal audit approach consisted of three phases:  Understanding and 
Documentation of the Process, Detailed Testing and Reporting.  
 
 
Observations Matrix 
This section provides the results of the internal audit procedures, including 
recommended actions and management’s responses.   
 
The Observations Matrix consisted of the following sections:  Capital Plan & 
Budgeting Process, Contract/GMP Compliance, General Conditions Monitoring 
Procedures, Payment Application Review Process and Closeout Process. 
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Enhancements/Best Practices 
This section provides enhancements/best practices. 
 
Contract Clauses / GMP Assumptions ‐ A list of 10 best practice recommendations 
were based on the review of the Emergency Management Improvements Project 
and the experience in performing numerous contract reviews for other clients.  
 
Key Performance Indicators – Management currently utilizes key performance 
indicators to measure performance.  It is recommended that management enhance 
current KPI’s as well as develop new KPI’s that facilitate more effective and efficient 
management of each project. 
 
Capital Construction Specialist – It is recommended that management evaluate the 
feasibility of establishing a Capital Construction Specialist position, which would have 
responsibility for the projects once they are included in the five‐year capital plan and 
until they are assigned to a particular Project Manager.  A list of responsibilities were 
listed for this position. 
 
Staffing Level Needs – It is recommended that management perform a cost/benefit 
analysis of the current staffing structure including possible realignment leveraging 
the construction services staffing analysis outlined by management.  

 
 

III. Member Comments 
 

Mr. Broline and Mr. Smith answered several questions asked by the Audit 
Committee members throughout the report discussion.    
 
The Audit Report will be presented to the Board at an August Work Session. 
 
Motion:  That the Audit Committee accept the CRI Internal Audit of Construction 
Services 
 
Motion:  Eric Robinson 
Second:  Nick Guy 
 
Ayes:   Jane Goodwin, Nick Guy, Sue Memminger, Michael Pender, Eric Robinson 
 
The motion passes 5:0. 
 

 
         A new member for the Audit Committee will be chosen to replace John Cranor. 
 

The next Audit Committee meeting will be after the Procurement report is finalized. 
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Meeting adjourned at 11:04 a.m. 
 
Respectfully submitted, 
Kathy Tomkins 


